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13083 79085 , 60488 I-94 17 1/2 mile east to Major Rehab $6.8 42,888 111,400 6-Oct-06 Southwest 30-Jun-06

50111
55420, 55421, 
55656, 72401, 

80294
I-94 Masonic to Joy Resurfacing and Bridge $35.6 138,316

58,626 Pavt 
3777 CYD 

Bridge
6-Oct-06 Metro 22-Jun-06

$42.4
16091 59468 I=75 From Indian River to Topinabee Rubblize and Resurface $6.4 66,065 xx 3-Nov-06 North 5-May-06

41131 56887 US-131 Ann St North to Conc Recons $10.1 2,415 82,000 3-Nov-06 Grand 6-Feb-06

58033 75127 US-23 Branch of Macon River north Resurfacing $13.0 103,234 3,476 3-Nov-06 University 3-Jul-06

80013 60471, 60475, 
79086,  84245 I-196 Sout of M-140 to South of Major Rehab $30.6 10,600 234,000 3-Nov-06 Southwest 14-Jul-06

$60.1
47082 48762, 83870 M-59 East of I-96 to East of Reconstruct and add lanes $33.2 104,617 0 1-Dec-06 University 5-Sep-06

63081 72402, 75229, 
51492, 60336 M-10 M-102 to Lahser Reconstruct and bridges $75.9 xx

343,014 Pavt  
1415 CYD 

Bridge
1-Dec-06 Metro 31-Aug-06

82112
45681, 55422, 
59286, 59269, 
59271, 85161

M-10 Myers to Livernois Patching and Bridges $23.4 xx
3483 pavt     
8316 Cyd 

Bridge
1-Dec-06 Metro 12-Oct-06

$132.5

41132
50758, 79584, 
79076, 79077, 

87036
US-131 West River Drive north to Unbonded Conc Ovly $19.2 34,178 112,000 5-Jan-07 Grand 5-Jun-06

76024 75254 I-69 Peacock Rd to Shaftsburg Conc Inlay and bridge work $7.2 8,734 96,105 5-Jan-07 University 5-Jul-06
$26.4

25032 60481, 83156, 
85367, 88210 I-75 I-475 South Junction to Resurface and Bridge $8.5 74,735 xx 2-Feb-07 Bay 2-Aug-06

25042 60479, 86879, 
87434 I-69 Elms Road to West of I-75 Reconstruct and bridge work $15.1 25,036 186,246 7-Feb-07 Bay 1-Jun-06

40012 60346 US-131 Kalkaska to Village Resurfacing $8.9 98,000 xx 2-Feb-07 North 2-Aug-06
$32.5

77111 79051, 79544, 
79545 I-94 Various Bridges Replacement and overlays $5.5 xx 330 Cyd 

Bridge 2-Mar-07 Metro 1-Dec-06

80024 83935 I-94 EB East of M-40 to east of Kalamazoo Reconstruct $10.3 6,350 106,000 4-May-07 Southwest 18-Sep-06

82124 Various I-75 Ambassador Bridge Projects Reconstruct and Bridges $154.3 xx 221,274 Pavt 
45919 Cyd 4-May-07 Metro 7-Aug-06

$164.6
82111 45682 M-10 Greenfield to Meyers Reconstruct $17.0 165,000 13-Jul-07 Metro 2-Apr-07

63103 59292, 75877 I-696 Ferndale Bridge Overlays and 
Painting $7.6 xx 1345 Cyd 

Bridge 7-Sep-07 Metro 12-Dec-06

63174 78981, 78983, 
78984 I-75 Various Bridge Various $8.9 xx 1000 Cyd 

Bridge 7-Sep-07 Metro 1-Mar-02

82251 59296, 59297, 
59295 I-75 Various Bridge Various $24.7 xx 7190 Cyd 

Bridge 7-Sep-07 Metro 7-Mar-07

25132 87266 I-475 End of Barrier Wall to I-75 N Junction Reconstuct $13.5 27,915 xx 7-Sep-07 Bay

$54.7

Total Estimated Construction
Cost of Significan Projects $535.7
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This information is draft and may change as the program 
continues to be developed


